

# ENTSO-E Transparency Platform Development Project


**Cris Cotino**

Market European Stakeholder Committee meeting –  
8 June 2017

---


# ACER Opinion on the revised Manual of Procedures

## Short term recommendations




# ENTSO-E Response to ACER Opinion on the revised MoP

Short term recommendations – issues approved/ rejected



# ENTSO-E Response to ACER Opinion on the revised MoP

*Long term recommendations – recent developments*



Amendments proposed by ACER


Amendments proposed by ACER cannot be accepted because:

- Implies coordination efforts which bring no added value in terms of transparency;
- Information on nodes is there already implicitly in the names of the lines and EIC codes / providing explicit information on the nodes could increase security issues;
- Critical outage info is not required by regulation and would not match with critical infrastructure info throughout the year.

**Internal project team established** to improve balancing data items on the basis of the recently approved EB GL – Art. 12

# IT vendor Proposal for implementation of MoP revisions

## Overview



# Transparency Platform development project

## MoP deployment Plan - Timelines and communication

The changes deriving from the revised MoP will affect both data providers but also users.


... Accordingly the development will be communicated at the forthcoming ETUG meeting according to the timelines described as follows:

July			Aug				Sept			Oct																			
11.06.17	18.06.17	25.06.17	02.07.17	09.07.17	16.07.17	23.07.17	30.07.17	06.08.17	13.08.17	20.08.17	27.08.17	03.09.17	10.09.17	17.09.17	24.09.17	01.10.17	08.10.17	15.10.17	22.10.17	29.10.17	05.11.17	12.11.17	19.11.17	26.11.17	03.12.17	10.12.17			
05.06.17	12.06.17	19.06.17	26.06.17	03.07.17	10.07.17	17.07.17	24.07.17	31.07.17	07.08.17	14.08.17	21.08.17	28.08.17	04.09.17	11.09.17	18.09.17	25.09.17	02.10.17	09.10.17	16.10.17	23.10.17	30.10.17	06.11.17	13.11.17	20.11.17	27.11.17	04.12.17			
EP P1a			EP P1b				EP Phase 2																						
			Development Phase 1									FAT			IOP														
													Development Phase 2				FAT		IOP										

NB: Includes updates of data items also listed in ACER List of data for CACM Implementation

# Transparency Platform development project

*Integrated reporting system*



Especially in view of the  
**ACER 'Open Letter on REMIT Transaction Reporting Data Quality'**  
because ENTSO-E is also an RRM