



Status update on NEMOs' SDAC/SDIC implementation

15th MESC, 5th December 2018

Operations & developments

Update expected from CWE TSOs on potential reduction of # of PPDFs after DE/AT golive, as anticipated in last MESC

- Golive
 - DE/AT split and Irish extension successfully finalized on 1st October: tackled additional constraints supported by the algorithm, within impact of performance as expected within tolerances.
 - Next GoLives expected: MNAs, Polish blocks, CobraCable, NemoLink.
- Short term developments
 - Golive of Euphemia release supporting MNA expected by February '19.
 - Proposal for extension of calculation time (+10 mins) progressing (proposal by NEMOs for discussion with TSOs).
- Long term developments
 - 5 years plan for Euphemia R&D finalised by all NEMOs;
 - agreement with TSOs in sharing costs and decisions reached;
 - plan ready to be presented to TSOs and NRAs in the next weeks.

Governance

- NEMO contracts expected under MCO Plan expected by end of year:
 - NEMO cooperation (ANCA), replacing existing INCA
 - DA operation (ANDOA), replacing PCR cooperation agreements.
- Joint DA operational contracts among NEMOs and TSOs (DAOA), expected by end of year:
 - HLPs agreed, sharing of development costs/decisions agreed;
 - organizational structure being decided;
 - early implementation by Q1-19.
- Daily operation organization (according to CACM art 10) being set up in the framework of joint governance and under new methodologies (see next slide).

Methodologies

- Newly defined methodologies for Algo Change Control (ACCM) and Algo Monitoring (AMM) under preparation: first draft done, cooperation with TSOs and NRAs started, delivery by august 2019.
- Cooperation with TSOs on SEC methodologies as for Intern NEMO Flow calculations ongoing.
- Public Reporting organization & content being defined.