

Update on EBGL implementation

Michèle Dion-Demael

MESC
5 March 2019

EBGL planning

Obligations	2017				2018				2019				2020				2021				2022				2023				
	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	
	Key				Proposal				Deadline				Derogation																
RR (TERRE)					RR IF EIF+6m								RR EU Platform EIF+2yrs								TSO Join Derogation +2yrs								
Imb. Netting (IGCC)					IN IF EIF+6m								IN EU Platform EIF+2yrs								TSO Join Derogation +2yrs								
mFRR (MARI)																					mFRR EU Platform EIF+4yrs								TSO Join Derogation +2yrs
aFRR (PICASSO)																					aFRR EU Platform EIF+4yrs								TSO Join Derogation +2yrs
Imbalance settlement																	ISP =15min EIF+3yrs								ISP Derogation +2yrs-4yrs				
Pricing, Settlement, Act. Purposes																													

Entry into Force

Planning 2019/2020

EB GL All/relevant TSOs and ENTSO-E tasks	2019												2020											
	J	F	M	A	M	J	J	A	A	O	N	D	J	F	M	A	M	J	J	A	A	O	N	D
	Proposal for implementation framework for European mFRR Platform																							
Proposal for implementation framework for European aFRR Platform																								
Proposal for implementation framework for European IN Platform																								
Proposal for list of Standard Balancing Capacity Products																								
Proposal for Activation Purposes																								
Proposal for pricing method for all products																								
develop a proposal to harmonise the methodology for the allocation process of cross-zonal capacity for the exchange of balancing capacity																								
Proposal for a methodology for cooptimised CZC allocation																								
Proposal for a methodology for market based CZC allocation																								
Proposal for a methodology for the allocation of cross-zonal capacity based on an economic efficiency analysis																								
Proposal for TSO-TSO settlement of ramps and FCR within SA																								
Proposal of TSO-TSO settlement of ramps and FCR between SA																								
Proposal for TSO-TSO settlement of unintended exchanges within SA																								
Proposal for TSO-TSO settlement of unintended exchanges between SA																								
Proposal for harmonisation of certain features of imbalance calculation & pricing																								

- Process for drafting proposal
- Public Consultation
- TSO deadline for submitting proposal
- CCRs Drafting Proposals

- NRA Approval preparation
- NRA Approval publication
- ACER Decision preparation
- ACER Decision publication

- Derrogation
- Implementation
- Implementation Deadline
- w Workshop