

Update on the implementation of regional CCM

MESC, 17 September 2019

CCRs - Update on CCM go-live timeline

CCR	Expected CCM Go Live
NORDIC	<i>July 1st 2021</i>
CORE	<i>December 1st 2020 DA / December 1st 2021 ID</i>
BALTIC	<i>January 1st 2020.</i>
HANSA	<i>Stepwise implementation which is dependent on FB implementation in Core with AHC (Q4/2022) and Nordic DA FB (Q3/2021). Expected full CCM Go live Q1 2023.</i>
ITALY NORTH	<i>Q4 2020</i>
GREECE ITALY (GRIT)	<i>DA: S1 2020; ID: S2 2020</i>
SOUTH WEST EUROPE (SWE)	<i>DA: Q1 2020; ID: Q3 2021</i>
IRELAND AND UNITED KINGDOM (IU)	<i>DA/ID: dependent on the CGM rollout (expected 2021)</i>
CHANNEL	<i>The full DA and ID capacity calculation implementation will follow the CGM go-live.</i>
SOUTH EAST EUROPE (SEE)	<i>July 1st 2020 DA / October 1st 2021 ID</i>