

Workflow project team Harmonisation proposals pursuant Art 52(2) GLEB

**Project Team
Imbalance Settlement
Harmonization**

Informal workshop 23 March 2018

National T&Cs Balancing proposals

- Proposal from each TSO to its relevant NRA, by EIF + $\leq 6m$
- Proposal to include:
 - settlement rules 52, 53, 54, 55
 - implementation by approval date + $\leq 12m$
 - results public consultation per MS ($>1m$)
- No deadline for approval by relevant NRA foreseen in GLEB (Commission Regulation (EU) 2017/2195)

All-TSO harmonisation proposal

- All-TSO proposal from each TSO to its relevant NRA; *and* from all TSOs to ACER by EIF + $\leq 1y$.
- Proposal to include:
 - Change/no change (amendments national T&Cs to be decided by each TSO)
 - implementation by approval date + $\leq 18m$
 - results public consultation at European level ($>2m$)
- All NRA approval within 6m, *or* request for amendments to be delivered within 2m, *or* referral to ACER by receipt proposal + $\leq 6m$ with ACER decision by receipt referral + $\leq 6m$.

Workflow Project team (23 March 2018)

EiF: 18 Dec 2017

January (EiF +1M)	February (EiF+2M)	March (EiF+3M)	April (EiF+4M)	May (EiF+5M)	June (EiF+6M)
 	Informal consent ACER on template all TSO-proposal, + expl. document	23 March: Informal workshop with stakeholders 29 March: Market Committee (MC)	Proposal development	Preliminary proposals to MC by 11 May. 29 May MC Acknowledgement by MC for review NRAs	Review NRAs starting June 1 st . Feedback by June 22 nd .
July (EiF+7M)	August (EiF+8M)	September (EiF+9M)	October (EiF+10M)	November (EiF+11M)	December (EiF+12M)
2 July Processing feedback NRAs ready for acknowledgement 11 July MC approval required for public consultation	All-TSO proposal and expl. document ready for public consultation	Public consultation 12 Sept: Market Committee	Public consultation	Adding Results of public consultation 8 November MC PT final results + all TSO proposal	Approval by all TSOs (MC) and Submission all TSO proposal to NRAs & ACER