

GLEB IMPLEMENTATION PLANNING









Kjell Barmsnes, Convenor WG AS, ENTSO-E

BSG Meeting

07 December 2017

Timelines for GLEB implementation

GLEB All/relevant TSOs and ENTSO-E tasks	2017				2018				2019																				
	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	
ENTSO-E to update manual procedures of Transparency Regulation																													
Proposal for activation purposes																													
Each TSO to propose T&Cs for BSPs and BRPs																													
Proposal for pricing method for all products																													
Proposal for TSO-TSO settlement of intended exchanges of energy																													
Proposal for TSO-TSO settlement of settlement of ramps and FCR and unintended exchanges within and between SA																													
Proposal for harmonisation of certain features of imbalance calculation & pricing																													
CZC Allocation - Proposal for list of Standard Balancing Capacity Products																													
CZC Allocation - Methodology for calculating CZC for balancing																													
CZC Allocation - Harmonise allocation of CZC within CCR																													
CZC Allocation - Methodology for cooptimised CZC allocation																													
CZC Allocation - Methodology for market based CZC allocation																													
ENTSO-E monitoring plan																													
Proposal for implementation framework for European platform for replacement reserves																													
Proposal for implementation framework for European platform for frequency restoration reserves with manual activation																													
Proposal for implementation framework for European platform for frequency restoration reserves with automatic activation																													
Proposal for implementation framework for European platform for imbalance netting																													

	ENTSO-E Drafting Proposal		NRAs Approval preparation
	Consultation		NRAs Approval publication
	Workshop		
	ENTSO-E Proposal submission		

Timelines including implementation projects

Obligations	2017				2018				2019				2020				2021				2022				2023					
	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4		
RR TERRE			★	★	Impl Framework EIF+6m				RR EU Platform EIF+2yrs									TSO Join Derogation +2yrs												
Imb. Netting IGCC		★			Impl Framework EIF+6m				IN EU Platform EIF+2yrs									TSO Join Derogation +2yrs												
mFRR MARI		4.9. ★	★	★	Impl Framework EIF+1yr												FRR EU Platform EIF+4yrs									TSO Join Derogation +2yrs				
aFRR PICASSO			★	★	Impl Framework EIF+1yr												FRR EU Platform EIF+4yrs									TSO Join Derogation +2yrs				
Imbalance Settlement									Harmonised Proposal EIF+1yrs							ISP & Proposal Impl EIF+3yrs					ISP Derogation +2yrs-4yrs									
TSO Proposals									Pricing EIF+1yr			CZC Alloc EIF+2yrs									CZC Harm EIF+5yrs									
General Compliance									EIF+1yr			Pub Info EIF+2yr																		

★ Consultation
 ★ IG Meeting
 ★ Stakeholder Meeting

Key
 Proposal
 Deadline
 Derogation

BSG – proposed meeting dates

- **Mon 5 March (Brussels)**
- **Thur 7 June (Brussels)**
- **Mon 3 September (Brussels)**
- **Thur 6 December (Brussels)**

entsooe

Reliable Sustainable Connected