

Schedule for ENTSO-E Interoperability Test “CIM for System Development and Operations” 2010

Date/Period	Task
29 Jan. – 26 Feb. (17:00h CET)	Registration process – vendors . All interested vendors are welcome to register using the email address: cim.iop@entsoe.eu and submit the following information: <ul style="list-style-type: none"> • software/product to be tested; • expected number of participants (ENTSO-E can limit the participation by vendor depending on expected overall number of participants. ENTSO-E can also limit vendors participation if too many vendors register for the IOP. In that case only vendors providing products for ENTSO-E TSOs will be allowed and/or the test procedure may be adapted). • contact information of all participants
1 Mar.	ENTSO-E announces registered vendors
1 Mar. – 12 Mar. (17:00h CET)	Registration process – test witnesses . ENTSO-E TSOs nominate experts who have experience with the tools to be tested and have knowledge of the CIM profile. The number of test witnesses present during the test equals the number of registered vendors/tools. Information sessions for interested experts from ENTSO-E TSOs can be organized during the test depending on the TSOs' request.
12 Mar.	ENTSO-E expects from IEC or CIMug information/request specific issues, if any, to be discussed during the IOP preparation and tested among test participants. The information provided by IEC/CIMug should include the UML that corresponds to the request.
15 Mar.	IEC/CIMug information/proposals are sent to registered vendors for the ENTSO-E IOP.
Week of 15 Mar.	Teleconference to discuss the scope of the test considering requests by IEC/CIMug and ENTSO-E. Agreement on date/time for weekly teleconferences.
Week of 22 Mar.	Teleconference to agree on date of the test, scope, test models preparation, profile preparation. Agreement on test models (XML) preparation among test participants.
Week of 29 Mar. – week of 26 Apr.	Weekly teleconferences, when necessary, to discuss profile document and test procedures
30 April	Distribute the first draft of the Profile document
Week of 3 May. – week of 24 May.	Weekly teleconferences, when necessary, to discuss test models and adapt corresponding documents accordingly
31 May	Distribute the final Profile document, Test procedures and Test models (XML)
Week of 31 May. – week of 14 Jun.	Weekly teleconferences to clarify open questions, if any
23-25 June or week of 5 July	ENTSO-E CIM IOP “CIM for System Development and Operations”
Week of 26 July.	Review of the IOP report by test participants
Week of 2 Aug.	ENTSO-E publishes the final report of the IOP. The report includes CIM issues for IEC consideration.