Workflow project team harmonization proposals pursuant Art 52(2) GLEB

Project Team Imbalance Settlement Harmonization

BSG Dec 7th 2016
National T&Cs Balancing proposals

• Proposal from each TSO to its relevant NRA, by EIF + ≤ 6m
• Proposal to include:
  – settlement rules 52, 53, 54, 55
  – implementation by approval date + ≤ 18m
  – results public consultation per MS (>1m public consultation)
• No deadline for approval by relevant NRA foreseen in GLEB (Commission Regulation (EU) 2017/2195)
All TSO harmonization proposal

- All TSO proposal from each TSO to its relevant NRA; 
  *and* from all TSOs to ACER by EIF + ≤ 1y

- Proposal to include:
  - Change/no change (amendments national T&Cs to be decided by each TSO)
  - implementation by approval date + ≤ 18m
  - results public consultation at European level (>2m public consultation)

- All NRA approval *or* referral to ACER by receipt proposal + ≤ 6m or

- ACER decision by receipt referral + ≤ 6m
## Workflow Project Team

<table>
<thead>
<tr>
<th>EIF +1M</th>
<th>EIF +2M</th>
<th>EIF +3M</th>
<th>EIF +4M</th>
<th>EIF +5M</th>
<th>EIF +6M</th>
</tr>
</thead>
<tbody>
<tr>
<td>Preliminary Proposals to MC</td>
<td>Acknowledgement by MC for informal review NRAs</td>
<td>Feedback NRAs</td>
<td>Processing results feedback NRAs</td>
<td>Approval MC for Public Consultation</td>
<td>Public Consultation (to be aligned with public consultation all TSO proposals pursuant GLEB ART 30)</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>EIF +7M</th>
<th>EIF +8M</th>
<th>EIF +9M</th>
<th>EIF +10M</th>
<th>EIF +11M</th>
<th>EIF +12M</th>
</tr>
</thead>
<tbody>
<tr>
<td>Public Consultation</td>
<td>Processing results Public Consultation</td>
<td>Processing Results Public Consultation</td>
<td>Approval by all TSOs (MC)</td>
<td>Initial Slack</td>
<td>Initial Slack</td>
</tr>
</tbody>
</table>

@ENTSO-E All rights reserved
Format Harmonization Proposals

1. Subject (include reference to EBGL)
2. Applicability: to SDS, to CDS, to SDS + CDS
3. Alternatives (up to say 3)
4. Rationale
   - Argumentation
   - Considerations
   - Consequences of no harmonization
5. Proposal (to MC and subsequent European public consultation)
Sub-tasks project team

1. number of final positions BRP
2. the value of avoided activation of balancing energy
3. single/dual imbalance pricing
4. main components used for the calculation of the imbalance price
5. Finalization date limit to imbalance settlement