

Overview

All NEMO and all TSOs methodologies

MESC

08 June , Brussels, CEER premises

List of EU-wide methodologies (CACM Art. 9(6) (i))

- Submitted by all NEMOs (coordinated through NEMO-Committee)

CACM GL	Title	Deadline for:			Project mgr(s)	Issues?
		Submission	NRA decision	(ACER decision)		
Art. 7(3)	MCO Plan	14/04/2016 <u>by NEMOs</u>	14/10/2016 <u>request for amendment</u>		BNetzA, AEEG, NVE	Ongoing (cf. next line)
↓ Art. 7(3)	Amended MCO Plan	14/12/2016 <u>by NEMOs</u>	14/2/2017 <u>request for amendment</u>		BNetzA, AEEG, NVE	All NRA agreement via ERF electronic voting procedure 09/02/2017
↓ Art. 7(3)	Second amended MCO Plan	14/04/2016 (tbc) <u>by NEMOs</u>	14/06/2017 <u>Ongoing discussions</u>		BNetzA, AEEG, NVE	Ongoing discussions

List of EU-wide methodologies (CACM Art. 9(6) (iv))

CACM GL	Title	Deadline for:			Project mgr(s)	Issues?
		Submission	NRA decision	(ACER decision)		
Art. 37	Algorithm Development	14/02/2017 <u>by NEMOs</u>	14/08/2017		CREG	Shadow opinion sent to NEMOs on 23/12/2016 Next steps: ongoing discussions
Art. 36	Back-up methodology for algorithm	14/02/2017 <u>by NEMOs</u>	14/08/2017		AEEG	Shadow opinion sent to NEMOs on 23/12/2016 Next steps: ongoing discussions, likely to send Request for Amendment

List of EU-wide methodologies (CACM Art. 9(6) (iv))



CACM GL	Title	Deadline for:			Project mgr(s)	Issues?
		Submission	NRA decision	(ACER decision)		
Art. 41 and Art. 54	Maximum and minimum prices for DA and ID	14/02/2017 <u>by NEMOs</u>	14/08/2017		BNetzA	Shadow opinion sent to NEMOs on 23/12/2016 Next steps: ongoing discussions
Art. 40 and Art. 53	Products accommodated for DA and ID	14/02/2017 <u>by NEMOs</u>	14/08/2017		EI	Shadow opinion sent to NEMOs on 23/12/2016 Next steps: ongoing discussions

List of EU-wide methodologies (CACM Art. 9(6) (i))

- Submitted by all TSOs (coordinated through ENTSO-E)

CACM GL	Title	Deadline for:			Project mgr(s)	Issues?
		Submission	NRA decision	(ACER decision)		
Art. 15	Capacity Calculation Regions	17/11/2015 <u>by TSOs</u>	17/5/2016 <u>no decision</u>	17/11/2016 <u>published</u>	CREG	Finalised
Art. 15	Amended Capacity Calculation Regions	tbc <u>by TSOs</u>	tbc <u>decision</u>		CREG	Discussions on NRA shadow opinion ongoing
Art. 16	Generation and Load Data Provisioning	11/07/2016 <u>by TSOs</u>	11/01/2017 <u>approval</u>		ACM, EV	Finalised

List of EU-wide methodologies (CACM Art. 9(6) (iii))

CACM GL	Title	Deadline for:			Project mgr(s)	Issues?
		Submission	NRA decision	(ACER decision)		
Art. 17	Common Grid Model	11/07/2016 <u>by TSOs</u>	11/01/2017 <u>request for amendment</u>		ACM, EV	Ongoing (cf. next line)
 Art. 17	Amended Common Grid Model	11/03/2017	11/05/2017		ACM, EV	Finalised
Art. 73	Congestion Income Distribution	14/08/2016 <u>by TSOs</u>	14/02/2017 <u>request for amendment</u>		Ofgem	All NRA Agreement via ERF electronic voting 31/01/2017
 Art. 73	Amended Congestion Income Distribution	14/04/2017 (tbc) <u>by TSOs</u>	<u>Decision until 14/06/2017 (tbc)</u>		Ofgem	NRA discussions still ongoing

List of regional methodologies (CACM Art. 9(7) (i))

- Submitted by all TSOs (coordinated through ENTSO-E)

CACM GL	Title	Deadline for:			Project mgr(s)	Issues?
		Submission	NRA decision	(ACER decision)		
Art. 59	Intraday Cross Zonal Gate Opening and Gate Closure Times	14/12/2016 <u>by TSOs</u>	14/06/2017		AEEG, ACM	Ongoing discussions, likely to send Request for Amendment
Art. 69	Day-Ahead Firmness Deadline	14/12/2016 <u>by TSOs</u>	14/06/2017		AEEG, ACM	Likely to reach NRA Agreement on approval, planned to be finalised in June
Art. 43(1) and Art. 56(1)	Scheduled Exchanges	14/12/2016 <u>by relevant TSOs</u>	14/06/2017		CRE	ACER / EC clarification on which TSOs to submit

List of regional methodologies (CACM Art. 9(7) (i))

- Submitted by regional TSOs (coordinated through ENTSO-E or CCRs)

CACM GL	Title	Deadline for:			Project mgr(s)	Issues?
		Submission	NRA decision	(ACER decision)		
Art. 44	Establishment of fallback procedures	<u>14/12/2016 by CCR TSOs</u>	14/06/2017		-	Absolute submission deadline not relative to CCR decision, TSO delay
Art. 63	Complementary regional auctions	<u>14/12/2016 by CCR TSOs</u>	14/06/2017		-	Absolute submission deadline not relative to CCR decision, TSO delay

List of methodologies (CACM Art. 80 (1))

- Submitted by relevant NEMOs and TSOs (coordinated through NEMO Committee and ENTSO-E)

CACM GL	Title	Deadline for:			Project mgr(s)	Issues?
		Submission	NRA decision	(ACER decision)		
Art. 80 para. 1	Report on Costs	Yearly report <u>by relevant NEMOs and TSOs</u>	10/05/2017		AEEGSI, BNetzA	High level guidance by NRAs on developing Cost Report