



Update on status of NEMOs' proposals

8th MESC

8 June 2017

NEMO Deliverables

Item	Submitted to NRAs	NRA decision (latest)
MCO Plan	13 Apr 2017	26 Jun 2017
Proposal for the DA and ID algorithms (including NEMO and TSO algorithm requirements)	14 Feb 2017	14 Aug 2017
Proposal for the DA products	14 Feb 2017	14 Aug 2017
Proposal for the ID products	14 Feb 2017	14 Aug 2017
Proposal for a back-up methodology	14 Feb 2017	14 Aug 2017
Proposal on harmonised max and min clearing prices in DA	14 Feb 2017	14 Aug 2017
Proposal on harmonised max and min clearing prices in ID	14 Feb 2017	14 Aug 2017

Other Joint NEMO issues

- Cost issues
 - Cost Report for 2015 submitted (no CACM costs reported). 2016 report being prepared, including a “mock” report including PCR costs not yet under CACM.
 - NRAs provided (non-binding) guidance on interpretation of art 80(3) sharing of common costs under CACM to be used by NEMOs and TSOs for cost reporting. Provides share per MS, but need sharing keys within each MS to be able to allocate costs.
 - NRAs indicate sharing of applicable XBID and PCR costs under CACM to be backdated to 14 Feb 2017; further guidance anticipated on costs prior to Feb 2017
 - Cost recovery a national competency – managed locally
- Relevant information required for monitoring of the implementation of the SDAC/SIDC under discussion with ACER
- Day-to-day management of the SDAC/SIDC under development between NEMOs and TSOs
- Establishing project structure to oversee MCO Plan implementation