

Year	Month	Article	Project Team (accountable PT)	Topic	Duration	Start	Finish	Links	2016												2017												2018												2019												2020												2021												2022												2023												2024											
									Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Energy into Force - assessment to be Sept 2017																																																																																																																				
General EB GL Obligations																																																																																																																				
EIF + 18m		Agreements with TSOs not bound by regulation	A.12.1	-																																																																																																																
EIF + 4m		ENTSO-E to update manual procedures of Transparency Regulation	A.13.5	Reporting PT																																																																																																																
EIF + 2yrs		Publication of information	A.13.5	Reporting PT																																																																																																																
EIF + 6m		Each TSO to propose TGCs for BIPs and BRPs	A.19.1	Each TSO																																																																																																																
EIF + 2yrs		Each CDS TSO to define SIP OCT	A.24.5	Each TSO																																																																																																																
EIF + 1yr		Proposal for Activation Purposes	A.29.3	Process PTs (mFRR)																																																																																																																
Pricing & Settlement																																																																																																																				
EIF + 1yr		Proposal for pricing method for all products	A.47.1	Process PTs (aFRR)																																																																																																																
EIF + 1yr		Proposal for TSO TSO settlement of interlinked exchanges of energy	A.52.1	Process PTs (aFRR)																																																																																																																
EIF + 18m		Proposal for TSO-TSO settlement of ramps and FCR within SA	A.52.3	FSUE PT																																																																																																																
EIF + 18m		Proposal for TSO-TSO settlement of ramps and FCR between SA	A.52.4	FSUE PT																																																																																																																
EIF + 18m		Proposal for TSO-TSO settlement of uninterlinked exchanges within SA	A.53.1	FSUE PT																																																																																																																
EIF + 18m		Proposal for TSO-TSO settlement of uninterlinked exchanges between SA	A.53.2	FSUE PT																																																																																																																
EIF + 18m		Methodology for tagging shortage pricing	A.45.3	-																																																																																																																
EIF + 1yr		Proposal for harmonisation of main features of imbalance calculation & pricing	A.54.2	Imb. Set PT																																																																																																																
EIF + 18m		Methodology for tagging shortage pricing	A.45.3	-																																																																																																																
EIF + 1yr		Proposal for harmonisation of main features of imbalance calculation & pricing	A.54.4	Imb. Set PT																																																																																																																
EIF + 1yr		Harmonisation of main features of imbalance calculation & pricing	A.54.4	Imb. Set PT																																																																																																																
EIF + 2yrs		Harmonisation of imbalance Settlement Period	A.55.1	Each TSO																																																																																																																
Balancing Capacity & CZC Allocation																																																																																																																				
EIF + 2yrs		Proposal for list of Standard Balancing Capacity Products	A.25.2	Process PTs (CZC PT)																																																																																																																
EIF + 2yrs		Methodology for calculating the probability of available CZC (Bal Cap Only)	A.33.6	CZC PT																																																																																																																
EIF + 5yrs		Methodology for calculating CZC for balancing	A.37.5	CZC PT																																																																																																																
EIF + 2yrs		Harmonise allocation of CZC within CCR	A.39.2	CZC PT																																																																																																																
EIF + 2yrs		Methodology for co-optimised CZC allocation	A.48.1	CZC PT																																																																																																																
EIF + 2yrs		Methodology for market based CZC allocation	A.48.1	CZC PT																																																																																																																
Reporting & Monitoring																																																																																																																				
EIF + 2yrs		European report on integration of balancing markets (Detailed)	A.61.2.4	Reporting PT																																																																																																																
EIF + 3yrs		European report on integration of balancing markets (High Level)	A.61.2.b	Reporting PT																																																																																																																
EIF + 6m		ENTSO-E monitoring plan	A.65.2	Reporting PT																																																																																																																
EIF + 1yr		ENTSO-E & ACER to draw up list of relevant info to be communicated	A.65.3	Reporting PT																																																																																																																
Replacement Reserves																																																																																																																				
EIF + 6m		Proposal for implementation framework for Platform	A.20.1	RR PT																																																																																																																
EIF + 6m		Proposal for list of RR Standard Balancing Energy Products	A.25.1	RR PT																																																																																																																
EIF + 1yr		Appointment of entity	A.20.4	RR PT																																																																																																																
6m		Procurement of IT Provider (TERRE)	-	RR PT																																																																																																																
6m		Detailed Design (TERRE)	-	RR PT																																																																																																																
1yr		Development & Implementation (TERRE)	-	RR PT																																																																																																																
3m		Testing (TERRE)	-	RR PT																																																																																																																
3m		Go-Live (TERRE)	-	RR PT																																																																																																																
EIF + 2yrs		Implementation of Platform	A.20.5	RR PT																																																																																																																
2yrs		National Implementation Ready for Testing	-	Each TSO																																																																																																																
2yrs		Possible Derogation for TSO joining	-	Each TSO																																																																																																																
Manual Frequency Restoration Reserves																																																																																																																				
EIF + 1yr		Proposal for implementation framework for Platform	A.21.1	mFRR PT																																																																																																																
EIF + 1yr		Proposal for list of mFRR Standard Balancing Energy Products	A.25.1	mFRR PT																																																																																																																
EIF + 2yrs		Appointment of entity	A.21.4	mFRR PT																																																																																																																
EIF + 3yrs		Proposal for modifications to European Platform	A.21.5	mFRR PT / CBA PT																																																																																																																
6m		Procurement of IT Provider	-	mFRR PT																																																																																																																
6m		Detailed Design	-	mFRR PT																																																																																																																
1yr		Development & Implementation	-	mFRR PT																																																																																																																
3m		Testing	-	mFRR PT																																																																																																																
3m		Go-Live (TERRE)	-	mFRR PT																																																																																																																
EIF + 4yrs		Implementation of Platform	A.21.6	mFRR PT																																																																																																																
2yrs		National Implementation Ready for Testing	-	Each TSO																																																																																																																
2yrs		Possible Derogation	-	Each TSO																																																																																																																
Imbalance Netting																																																																																																																				
EIF + 6m		Proposal for implementation framework for Platform	A.23.1	IN PT																																																																																																																
EIF + 1yr		Appointment of entity	A.23.4	IN PT																																																																																																																
6m		Procurement of IT Provider (IGCC)	-	IN PT																																																																																																																
6m		Detailed Design (IGCC)	-	IN PT																																																																																																																
1yr		Development & Implementation (IGCC)	-	IN PT																																																																																																																
3m		Testing (IGCC)	-	IN PT																																																																																																																
3m		Go-Live (IGCC)	-	IN PT																																																																																																																
EIF + 2yrs		Implementation of Platform	A.23.5	IN PT																																																																																																																
2yrs		National Implementation Ready for Testing	-	Each TSO																																																																																																																
2yrs		Possible Derogation for TSO joining	-	Each TSO																																																																																																																
Automatic Frequency Restoration Reserves																																																																																																																				
EIF + 1yr		Proposal for implementation framework for Platform	A.22.1	aFRR PT																																																																																																																
EIF + 1yr		Proposal for list of aFRR Standard Balancing Energy Products	A.25.1	aFRR PT																																																																																																																
EIF + 2yrs		Appointment of entity	A.22.4	aFRR PT																																																																																																																
EIF + 3yrs		Proposal for modifications to European Platform	A.22.5	aFRR PT / CBA PT																																																																																																																
6m		Procurement of IT Provider	-	aFRR PT																																																																																																																
6m		Detailed Design	-	aFRR PT																																																																																																																
1yr		Development & Implementation	-	aFRR PT																																																																																																																
3m		Testing	-	aFRR PT																																																																																																																
3m		Go-Live	-	aFRR PT																																																																																																																
EIF + 4yrs		Implementation of Platform	A.22.6	aFRR PT																																																																																																																
2yrs		National Implementation Ready for Testing	-	Each TSO																																																																																																																
2yrs		Possible Derogation	-	Each TSO																																																																																																																