



# Status update on ongoing activities

MESC meeting 05/03/19

# Status update

- NEMOs continue their constructive dialogue with TSOs, NRAs, ACER and EC in particular in the context of the Trilateral Coordination Group meetings
  - Cost reporting methodology approved, CACM Cost report for 2017 (as per CACM Art. 80) delivered; CACM Cost report for 2018 in progress
  - Progress with contracts signatures: ANCA, ANDOA and DAOA (end of March)
  - ACCM and AMM (August)
  - Roadmap: overview of RfCs agreed with TSOs – first draft completed
  - R&D programme in order to meet DA Algo methodology requirements, to be presented to the next MESC
  - Nasdaq entry in the NEMO Committee and in the SDAC
- Joint governance of SDAC and SIDC agreed with TSOs:
  - SIDC: Already operational
  - SDAC: Under implementation following EiF of the DAOA

# Status update

- MCO governance: NEMOs engaged constructively in the group convened by the EC and will keep cooperating with NRAs on this topic.
- Internal preparation of annual public reports envisaged in Algo methodology.
- IDCZCP: Following the TSOs' requirements for IDAs, NEMOs aim to deliver the amendments on the Algo methodology related to IDCZCP together with the AMM and ACCM.
- NEMOs support already started work on NTC-based coupling between 4MMC and MRC.